

DGCX Group Technology Migration – Project Update (4)

To: Member, Vendors, Settlement Bank and other DGCX Group Partners

In July 2022, the DGCX Group communicated a delay in the Project delivery which was principally due to the need to increase the time allocated to the testing of the integrated solution. Since that time progress has been good, with all key activities undertaken in accordance with the revised timeline. Detailed below are the upcoming project milestones as well as other significant deliverables:

- DGCX infrastructure set-up is complete and preliminary phase of non-functional testing has been completed.
- Mid-October – delivery of integrated solution to DGCX is complete for final phase of internal testing prior to commencement of formal Acceptance Testing phase.
 - This delivery will also see updated and complete set of documentation delivered to DGCX, from which training material will be developed.
- API documentation will be included in this delivery and upon review will be shared with market participants, likely to be early Q1 2023
- DGCX internal planning of activities not involving the vendor was revised following earlier delay to the Project and is tracking to plan.

As noted above, project progress is good and as such both DGCX and the vendor remain confident that the project remains on track.

Members requiring further information with regard to this Notice should contact their Relationship Manager or send an email to DGCX Migration DGCXmigration@dgcx.ae

Regards,

DGCX - Technology Migration Team